Project Timeline

	Month 1 (4/7) → (5/7)				Month 2 (5/7) → (6/7)			
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
UI / UX (Design)	10 Day	rs .						
UI / UX (final Version) \$		5 Days						
Project Work by (60%) \$			15	days				
Take comments about it to improve it					7 days			
Project Work by (90%) \$						15 (days	
Final Product \$								7 days

First payment	5000 EGB	UI / UX (final Version)
Second payment	5000 EGB	Project Work by (60%)
Third payment	5000 EGB	Project Work by (90%)
Fourth payment	3000 EGB	Final Product
Total	18000 EGB	